



Republic of the Philippines
Department of Education
REGION IV-A CALABARZON
CITY SCHOOLS DIVISION OF DASMARIÑAS

APPENDIX "1"

POSTING CERTIFICATION

This is to certify that the Department of Education Schools Division Office of Dasmariñas City has posted its **Procurement Monitoring Report CY2026 1st Semester** on its agency website and can be accessed through this link: www.depeddasma.edu.ph and in a conspicuous place within the premises of the Procuring Entity.

This certification is being issued in compliance with GPPB Circular No. 02-2020¹, this of 17th day of July, 2026.


JESSICA V. GRIFALDO

Head, Bids and Awards Committee Secretariat

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES 2025 (RA 9184)																																
BEFF LH2025-10-01	Procurement of Conversion/ Repair & Rehabilitation of 3-storey Bulwagang Sigasig Building under CY 2024 Basic Education Facilities (BEFF) – Library Hub Batch 2	SGOD Aliza M. Bulaon	No	Competitive Bidding	09-08-2025	02-10-2025	10-10-2025	22-10-2025	22-10-2025	22-10-2025	28-10-2025	29-10-2025	30-10-2025	11-07-2025	11-11-2025	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	4,841,123.00	4,841,123.00	0.00	4,771,046.77	4,771,046.77	0.00	1. Commission on Audit 2. Philippine Contractors Association 3. Division Federation of Parents-Teachers Association of Dasmariñas City	03/10/2025	03/10/2025	03/10/2025	03/10/2025	03/10/2025	N/A	Completed
SBFP 2025-06-01	CY2025 School-Based Feeding Program - Supply and Delivery of Nutritious Food Products	SGOD Brenda A. Igos	No	Competitive Bidding	30-05-2025	12-06-2025	20-06-2025	02-07-2025	02-07-2025	02-07-2025	04-07-2025	07-07-2025	07-07-2025	08-07-2025	08-07-2025	05-01-2026	05-01-2026	Government of the Philippines (current year's budget)	48,124,560.00	48,124,560.00	0.00	47,694,173.31	47,694,173.31	0.00	1. Commission on Audit 2. Division Federation of Parents-Teachers Association in Dasmariñas City 3. Dasmariñas City Chamber of Commerce and Industry	13-06-2025	13-06-2025	13-06-2025	13-06-2025	13-06-2025	N/A	Completed
SSEEDP 2025-12-01	Procurement of Sports Supplies, Materials, Equipment for Sports Club Program under Sports Supplies Equipment and Enhancement Distribution Program (SSEEDP) Batch 6 - Supply and Delivery	SGOD Miguel R. Melendres	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-12-2025	N/A	N/A	23-12-2025	N/A	N/A	23-12-2025	23-12-2025	26-12-2025	N/A	16-01-2026	16-01-2026	Government of the Philippines (current year's budget)	450,000.00	450,000.00	0.00	448,165.00	448,165.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2025-12-91	Procurement of self-inking stamps, rubber stamp replacement and consumables	OSDS Jessica V. Grifaldo	No	NP-53.9 - Small Value Procurement	N/A	16-12-2025	N/A	N/A	19-12-2025	N/A	N/A	22-12-2025	22-12-2025	22-12-2025	26-12-2025	16-01-2026	16-01-2026	Government of the Philippines (current year's budget)	85,760.00	85,760.00	0.00	77,686.00	77,686.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2025-12-92	Procurement of Installation of Window Blinds for the selected offices in the CSDO Building - Supply and Delivery	OSDS Ryan Ashley B. Rollan	No	NP-53.9 - Small Value Procurement	N/A	18-12-2025	N/A	N/A	22-12-2026	N/A	N/A	22-12-2025	22-12-2025	26-12-2025	26-12-2025	23-01-2026	23-01-2026	Government of the Philippines (current year's budget)	125,000.00	125,000.00	0.00	90,000.00	90,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2025-12-93	Procurement of Various Office Equipment - Supply and Delivery	OSDS Ryan Ashley B. Rollan	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-12-2025	N/A	N/A	22-12-2025	N/A	N/A	22-12-2025	23-12-2025	26-12-2025	26-12-2025	09-01-2026	09-01-2026	Government of the Philippines (current year's budget)	160,500.00	160,500.00	0.00	155,552.00	155,552.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
CP 2025-12-01	Procurement of Dot Matrix Printer for the Division Payroll Unit	OSDS Ryan Ashley B. Rollan	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-12-2025	N/A	N/A	16-12-2025	N/A	N/A	16-12-2025	17-12-2025	19-12-2026	19-12-2026	05-03-2026	05-03-2026	Government of the Philippines (current year's budget)	425,000.00	425,000.00	0.00	423,500.00	423,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
DLP 2025-12-04	Procurement of Genuine Document Scanner	CID Angelo D. Uy	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-12-2025	N/A	N/A	18-12-2025	N/A	N/A	18-12-2025	N/A	19-12-2025	N/A	09-01-2026	09-01-2026	Government of the Philippines (current year's budget)	23,000.00	23,000.00	0.00	23,000.00	23,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PSSS 2025-11-03	Procurement of Athlete PasSport	SGOD Miguel R. Melendres	No	NP-53.9 - Small Value Procurement	N/A	19-11-2025	N/A	N/A	25-11-2025	N/A	N/A	25-11-2025	N/A	28-11-2025	N/A	06-02-2026	06-02-2026	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	37,632.00	37,632.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
COMPLETED PROCUREMENT ACTIVITIES 2026 (RA 12009)																																

GASS25 2026-01-01	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: Preparation and Consolidation of FY2025 Year-End Financial Report	Raquel R. Mojica Accounting Office	Yes	Section 35.9 Lease of Real Property and Venue	N/A	01-07-2025	N/A	N/A	18-12-2025	18-12-2025	N/A	05-01-2026	05-01-2026	06-01-2026	07-01-2026	09-01-2026	09-01-2026	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	80,000.00	80,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-01-03	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Processing of Batch III Reclassification	Maricel A. Mendoza Personnel Unit	No	Section 34 Small Value Procurement	N/A	20-01-2026	N/A	N/A	23-01-2026	23-01-2026	N/A	23-01-2026	23-01-2026	26-01-2026	n/a	30-01-2026	30-01-2026	Government of the Philippines (current year's budget)	5,250.00	5,250.00	0	5,250.00	5,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-01-04	Procurement of Interfolded Paper Towel and Tissue Roll not available in PS-DBM - Supply and Delivery	Jessica V. Grifaldo Procurement Unit	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2026	N/A	11-02-2026	11-02-2026	Government of the Philippines (current year's budget)	27,000.00	27,000.00	0	25,200.00	25,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
GASS 2026-01-05	Procurement of Paper Supply not available in PS-DBM - Supply and Delivery	Jessica V. Grifaldo	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2026	N/A	02-03-2026	02-03-2026	Government of the Philippines (current year's budget)	68,200.00	68,200.00	0	61,950.00	61,950.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
GASS 2026-01-06	Procurement of Office Supplies not Available at DBM-PS	Jessica V. Grifaldo	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2026	N/A	09-02-2026	09-02-2026	Government of the Philippines (current year's budget)	40,460.70	40,460.70	0	33,600.00	33,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
GASS 2026-01-07	Procurement of Office Supplies and Other Materials in PS-DBM	Jessica V. Grifaldo	No	NP, Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	Government of the Philippines (current year's budget)	35,749.27	35,749.27	0	35,749.27	35,749.27	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
GASS 2026-01-08	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Meeting on Job Order and Contract of Service Workers Compensation, Premiums and Benefits	Maricel A. Mendoza	No	Section 34 Small Value Procurement	N/A	27-01-2026	N/A	N/A	30-01-2026	30-01-2026	N/A	30-01-2026	02-02-2026	03-02-2026	n/a	06-02-2026	06-02-2026	Government of the Philippines (current year's budget)	3,750.00	3,750.00	0	3,750.00	3,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
GASS 2026-02-09	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: Division Seminar-Workshop on the Preparation and Consolidation of Budget Proposal for Fiscal Year 2027	Myrna C. Reformado	No	Section 35.9 Lease of Real Property and Venue	N/A	03-02-2026	N/A	N/A	06-02-2026	06-02-2026	N/A	06-02-2026	06-02-2026	09-02-2026	10-02-2026	11-02-2026	11-02-2026	Government of the Philippines (current year's budget)	312,000.00	312,000.00	0	312,000.00	312,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-02-10	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: LiteraSine: A Film Literacy Workshop for Teachers	Prudencio S. Pineda II	No	Section 34 Small Value Procurement	N/A	10-02-2026	N/A	N/A	13-02-2026	13-02-2026	N/A	13-02-2026	16-02-2026	18-02-2026	N/A	02-03-2026	02-03-2026	Government of the Philippines (current year's budget)	49,500.00	49,500.00	0	49,500.00	49,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-02-11	Procurement of Drugs & Medicines for Sports Activities - Supply and Delivery	Brenda A. Igos	No	Section 34 Small Value Procurement	N/A	19-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	24-02-2026	24-02-2026	27-02-2026	05-03-2026	14-04-2026	14-04-2026	Government of the Philippines (current year's budget)	200,000.00	200,000.00	0	165,276.00	165,276.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed w/ imposed liquidated damages
GASS 2026-02-12	Procurement of Food Catering Services Buffet, Lunch, PM Snacks Event: 2nd Division Management Committee (MANCOM) Meeting CY 2026	Jhonie Jeff I. Marquez	No	Section 34 Small Value Procurement	N/A	18-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	23-02-2026	23-02-2026	24-02-2026	N/A	26-02-2026	26-02-2026	Government of the Philippines (current year's budget)	68,400.00	68,400.00	0	68,400.00	68,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

GASS 2026-02-12-2	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Workplan and Schedule for the Development of the Division Education Development Plan (DEDP) 2025-2035	Melanie S. Pamienta	No	Section 34 Small Value Procurement	N/A	13-02-2026	N/A	N/A	19-02-2026	19-02-2026	N/A	19-02-2026	20-02-2026	23-02-2026	N/A	25-02-2026	25-02-2026	Government of the Philippines (current year's budget)	31,500.00	31,500.00	0	31,500.00	31,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-02-13	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Designing Effective Assessment Questions in Moodle	Leylanie V. Adao	No	Section 34 Small Value Procurement	N/A	16-02-2026	N/A	N/A	18-02-2026	18-02-2026	N/A	18-02-2026	19-02-2026	20-02-2026	N/A	25-02-2026	25-02-2026	Government of the Philippines (current year's budget)	52,500.00	52,500.00	0	52,500.00	52,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-14	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Orientation on Strengthening Archiving and Establishing Publication	Karen Lynn Macawile	No	Section 34 Small Value Procurement	N/A	04-03-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	09-03-2026	10-03-2026	11-03-2026	N/A	17-03-2026	17-03-2026	Government of the Philippines (current year's budget)	21,000.00	21,000.00	0	21,000.00	21,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-15	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: COA Exit Conference	Raquel R. Mojica	No	Section 34 Small Value Procurement	N/A	04-03-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	09-03-2026	11-03-2026	11-03-2026	N/A	16-03-2026	16-03-2026	Government of the Philippines (current year's budget)	12,250.00	12,250.00	0	12,250.00	12,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-16	Procurement of Genuine Brother Ink Refill and Brother Genuine Toner - Supply and Delivery	Sheena Rhys Descallar-Sumagul	No	Section 32 Direct Acquisition	N/A	13-03-2026	N/A	N/A	25-03-2026	25-03-2026	N/A	25-03-2026	27-03-2026	30-03-2026	N/A	05-05-2026	05-05-2026	Government of the Philippines (current year's budget)	57,650.00	57,650.00	0	57,650.00	57,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed w/ Imposed liquidated damages
GASS 2026-03-17	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Strengthening Financial Management for New Leaders and New Financial Staff	Myrna C. Reformado	No	Section 34 Small Value Procurement	N/A	13-03-2026	N/A	N/A	18-03-2026	18-03-2026	N/A	18-03-2026	19-03-2026	23-03-2026	N/A	24-03-2026	24-03-2026	Government of the Philippines (current year's budget)	19,250.00	19,250.00	0	19,250.00	19,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-18	Procurement of Office Supplies not Available at DBM-PS	Sheena Rhys Descallar-Sumagul	No	Section 34 Small Value Procurement	N/A	N/A	N/A	N/A	26-03-2026	26-03-2026	N/A	26-03-2026	30-03-2026	08-04-2026	N/A	22-04-2026	22-04-2026	Government of the Philippines (current year's budget)	35,162.00	35,162.00	0	35,162.50	35,162.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-19	Procurement of Other Supplies not Available at DBM-PS	Sheena Rhys Descallar-Sumagul	No	Section 34 Small Value Procurement	N/A	01-04-2026	N/A	N/A	08-04-2026	08-04-2026	N/A	08-04-2026	14-04-2026	14-04-2026	N/A	05-05-2026	05-05-2026	Government of the Philippines (current year's budget)	99,438.92	99,438.92	0	98,900.00	98,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-20	Preventive Maintenance Service of Government service vehicle Toyota HiAce Commuter ZL741A Perform 20,000 kms Service Check-up and Toyota Innova SMD7333 Perform 40,000 kms Service Check up	Ryan Ashley B. Rollan	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-03-2026	31-03-2026	10-04-2026	10-04-2026	Government of the Philippines (current year's budget)	74,835.12	74,835.12	0	74,835.12	74,835.12	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-03-22	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Conduct of the Balkbayang Manggagawa: National Reintegration Network (BBM-NRN) Division Fair	Maricel A. Mendoza	No	Section 34 Small Value Procurement	N/A	01-04-2026	N/A	N/A	08-04-2026	08-04-2026	N/A	08-04-2026	10-04-2026	13-04-2026	N/A	16-04-2026	16-04-2026	Government of the Philippines (current year's budget)	10,500.00	10,500.00	0	10,500.00	10,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

GASS 2026-04-23	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: FY 2026 1st Quarter PIRPA (Program Implementation Review and Plan Adjustment)	Crizel Ann L. Villanueva	No	Section 34 Small Value Procurement	N/A	16-04-2026	N/A	N/A	10-04-2026	10-04-2026	N/A	10-04-2026	13-04-2026	14-04-2026	N/A	16-04-2026	16-04-2026	Government of the Philippines (current year's budget)	7,000.00	7,000.00	0	7,000.00	7,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-04-24	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: 4th Division Management Committee Meeting	Angelo D. Uy	No	Section 34 Small Value Procurement	N/A	10-04-2026	N/A	N/A	15-04-2026	15-04-2026	N/A	15-04-2026	16-04-2026	17-04-2026	N/A	20-04-2026	4/202026	Government of the Philippines (current year's budget)	35,000.00	35,000.00	0	35,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-04-25	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Writershop and Finalization of the Division Education Development Plan (DEDP) 2025-2035	Melanie S. Pamienta	No	Section 34 Small Value Procurement	N/A	10-04-2026	N/A	N/A	15-04-2026	15-04-2026	N/A	15-04-2026	16-04-2026	17-04-2026	N/A	22-04-2026	22-04-2026	Government of the Philippines (current year's budget)	15,400.00	15,400.00	0	15,400.00	15,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-04-26	Repair and Maintenance of City Schools Division of Dasmariñas Office - Materials, Labor and Installation (Water Pump)	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	10-04-2026	N/A	N/A	13-04-2026	13-04-2026	N/A	13-04-2026	14-04-2026	17-04-2026	N/A	29-04-2026	29-04-2026	Government of the Philippines (current year's budget)	38,255.59	38,255.59	0	38,255.59	38,255.59	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-04-27	Repair and Maintenance of City Schools Division of Dasmariñas Office - Materials, Labor and Installation	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	08-04-2026	N/A	N/A	15-04-2026	15-04-2026	N/A	15-04-2026	16-04-2026	17-04-2026	N/A	20-04-2026	20-04-2026	Government of the Philippines (current year's budget)	31,612.74	31,612.74	0	31,612.74	31,612.74	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-04-28	Preventive Maintenance Service of Air-conditioning Units at COA, Legal and CSDO Lobby	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	10-04-2026	N/A	N/A	15-04-2026	15-04-2026	N/A	15-04-2026	16-04-2026	21-04-2026	N/A	04-05-2026	04-05-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	12,000.00	12,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-29	Procurement of Various Flags	Ryan Ashley B. Rollan	No	Section 32 Direct Acquisition	N/A	12-05-2026	N/A	N/A	15-05-2026	15-05-2026	N/A	15-05-2026	18-05-2026	25-05-2026	N/A	08-06-2025	08-06-2025	Government of the Philippines (current year's budget)	4,800.00	4,800.00	0	4,600.00	4,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-30	Procurement of Lease of Real Property and Venue, Live-out and Banquet Service Event: Dunong Dasma Launching Ceremony cum 5th Division Management Committee Meeting	Leylanie V. Adao	No	Section 34 Small Value Procurement	N/A	18-05-2026	N/A	N/A	21-05-2026	21-05-2026	N/A	21-05-2026	22-05-2026	27-05-2026	N/A	28-05-2026	28-05-2026	Government of the Philippines (current year's budget)	138,000.00	138,000.00	0	138,000.00	138,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-31	Procurement of Office Supplies and Other Materials in PS-DBM	PS-DBM	No	NP: Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2026	02-07-2026	Government of the Philippines (current year's budget)	22,207.35	22,207.35	0	22,205.22	22,205.22	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-32	Procurement of Janitorial Supplies not Available at DBM-PS	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	28-05-2026	N/A	N/A	08-06-2026	08-06-2026	N/A	08-06-2026	09-06-2026	10-06-2026	N/A	29-06-2026	29-06-2026	Government of the Philippines (current year's budget)	31,697.00	31,697.00	0	26,512.00	26,512.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-33	Procurement of Genuine IT Consumables	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	28-05-2026	N/A	N/A	02-06-2026	02-06-2026	N/A	02-06-2026	03-06-2026	04-06-2026	N/A	10-07-2026	10-07-2026	Government of the Philippines (current year's budget)	94,900.00	94,900.00	0	81,760.00	81,760.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-34	Procurement of Office Supplies not Available at DBM-PS	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	28-05-2026	N/A	N/A	02-06-2026	02-06-2026	N/A	02-06-2026	04-06-2026	09-06-2026	N/A	25-06-2026	25-06-2026	Government of the Philippines (current year's budget)	13,559.00	13,559.00	0	10,810.00	10,810.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

GASS 2026-05-35	Procurement of Paper Supplies not Available at DBM-PS	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	28-05-2026	N/A	N/A	02-06-2026	02-06-2026	N/A	02-06-2026	03-06-2026	04-06-2026	N/A	18-06-2026	18-06-2026	Government of the Philippines (current year's budget)	77,700.00	77,700.00	0	74,450.00	74,450.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-36	Procurement of Interfolded Paper Towel and Tissue Roll not available in PS-DBM - Supply and Delivery	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	28-05-2026	N/A	N/A	02-06-2026	02-06-2026	N/A	02-06-2026	04-06-2026	10-06-2026	N/A	25-06-2026	25-06-2026	Government of the Philippines (current year's budget)	13,196.00	13,196.00	0	13,196.00	13,196.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-05-37	Procurement of Light Bulbs, Lighting and Fixtures for CSDO and Sigasig Building Supply and Delivery	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	28-05-2026	N/A	N/A	02-06-2026	02-06-2026	N/A	02-06-2026	04-06-2026	10-06-2026	N/A	25-06-2026	25-06-2026	Government of the Philippines (current year's budget)	45,395.00	45,395.00	0	42,400.00	42,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-06-38	Procurement of Wall-Mounted Air-Conditioner for HNU Medical Clinic Supply and Delivery	Ryan Ashley B. Rollan	No	Section 34 Small Value Procurement	N/A	10-06-2026	N/A	N/A	16-06-2026	16-06-2026	N/A	16-06-2026	17-06-2026	18-06-2026	N/A	22-06-2026	22-06-2026	Government of the Philippines (current year's budget)	49,500.00	49,500.00	0	39,950.00	39,950.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-06-39	Procurement of Tires for Government Service Vehicle, Toyota HiAce, with Plate Number SNN3269 and Change Oil for Government Service Vehicle, Mitsubishi Strada, with Plate Number B7M639	Ryan Ashley B. Rollan	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2026	N/A	26-06-2026	26-06-2026	Government of the Philippines (current year's budget)	21,490.00	21,490.00	0	21,490.00	21,490.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-06-40	Procurement of Food Catering Services Buffet, Lunch, PM Snacks Event: Coordination Meeting with Program Owners and Adjustment of Division Work and Financial Plan and Division Calendar in Compliance with DepEd Memorandum No. 9 S. 2026	Myrna C. Reformado	No	Section 34 Small Value Procurement	N/A	08-06-2026	N/A	N/A	10-06-2026	10-06-2026	N/A	10-06-2026	11-06-2026	15-06-2026	N/A	16-06-2026	16-06-2026	Government of the Philippines (current year's budget)	6,890.00	6,890.00	0	6,890.00	6,890.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-06-41	Procurement of Academic Medals with lace for Division Festival of Talents	Fragelyn B. Rafael	No	Section 32 Direct Acquisition	N/A	25-06-2026	N/A	N/A	30-06-2026	30-06-2026	N/A	30-06-2026	01-07-2026	05-07-2026	N/A	07-07-2026	07-07-2026	Government of the Philippines (current year's budget)	10,035.00	10,035.00	0	10,035.00	10,035.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-06-42	Procurement of ID Printer Ribbon	Carlou A. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	03-07-2026	03-07-2026	N/A	03-07-2026	06-07-2026	06-07-2026	N/A	13-07-2026	13-07-2026	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0	35,880.00	35,880.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
GASS 2026-06-43	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: Preparation and Consolidation of Fiscal Year 2026 Mid-Year Financial Report	Raquel R. Mojica	No	Section 35.9 Lease of Real Property and Venue	N/A	30-06-2026	N/A	N/A	03-07-2026	03-07-2026	N/A	03-07-2026	06-07-2026	06-07-2026	N/A	08-07-2026	08-07-2026	Government of the Philippines (current year's budget)	88,000.00	88,000.00	0.00	88,000.00	88,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
HRTD25 2026-03-01	Procurement of Handbook for SSES and STE Program	Edna Gabriel	No	Section 34 Small Value Procurement	N/A	13-03-2026	N/A	N/A	18-03-2026	18-03-2026	N/A	18-03-2026	19-03-2026	23-03-2026	N/A	11-04-2026	11-04-2026	Government of the Philippines (current year's budget)	15,180.00	15,180.00	0.00	15,180.00	15,180.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
ICT 2026-05-01	Procurement of Enterprise-grade Indoor Wireless Access Points compatible with the existing UniFi UDM SE based enterprise network infrastructure of DepEd SDO Dasmariñas City with Installation and Configuration	Carlou A. Adao	No	Section 34 Small Value Procurement	N/A	29-05-2026	N/A	N/A	03-06-2026	03-06-2026	N/A	04-06-2026	05-06-2026	08-06-2026	N/A	18-06-2026	18-06-2026	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	150,000.00	150,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

HRTD 2026-06-02	Procurement of Token for the Speakers of Curriculum in Harmony: Strengthening Content and Pedagogy of Revised K-to 10 Curriculum Across Learning Areas	Cesar Chester O. Relleve	No	Section 34 Small Value Procurement	N/A	01-07-2026	N/A	N/A	06-07-2026	06-07-2026	N/A	07-07-2026	08-07-2026	09-07-2026	N/A	13-07-2026	13-07-2026	Government of the Philippines (current year's budget)	18,540.00	18,540.00	0.00	18,400.00	18,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-01	Procurement of Catering Services - Packed Meals AM Snacks, Lunch, PM Snacks Event: School-based Training of Teachers on the Revised Grade 6 Curriculum - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	29-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	04-05-2026	05-05-2026	05-05-2026	12-05-2026	22-05-2026	22-05-2026	Government of the Philippines (current year's budget)	645,000.00	645,000.00	0.00	645,000.00	645,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-02	Procurement of Catering Services - Packed Meals AM Snacks, Lunch, PM Snacks Event: School-based Training of Teachers on the Revised Grade 9 Curriculum - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	29-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	04-05-2026	05-05-2026	06-05-2026	12-05-2026	22-05-2026	22-05-2026	Government of the Philippines (current year's budget)	619,200.00	619,200.00	0.00	619,200.00	619,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-03	Procurement of Catering Services - Packed Meals AM Snacks, Lunch, PM Snacks Event: School-based Training of Teachers on the Revised Grade 10 Curriculum - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	29-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	04-05-2026	05-05-2026	07-05-2026	12-05-2026	22-05-2026	22-05-2026	Government of the Philippines (current year's budget)	576,200.00	576,200.00	0.00	576,200.00	576,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-04	Procurement of Catering Services - Packed Meals AM Snacks, Lunch, PM Snacks Event: School-based Training of Teachers on the Revised MAPEH and TLE Curriculum - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	04-06-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	04-05-2026	05-05-2026	05-05-2026	07-05-2026	04-06-2026	04-06-2026	Government of the Philippines (current year's budget)	584,800.00	584,800.00	0.00	584,800.00	584,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-05	Procurement of Customized Training Kit for the participants of School-based Training of Teachers on the Revised K to 12 Curriculum Implementation Phase 3 - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	30-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-05-2026	05-05-2026	06-05-2026	07-05-2026	18-05-2026	18-05-2026	Government of the Philippines (current year's budget)	419,300.00	419,300.00	0.00	380,964.00	380,964.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-06	Procurement of Customized Token for the Core Faculty of School-based Training of Teachers on the Revised K to 12 Curriculum Implementation Phase 3 - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	29-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-05-2026	07-05-2026	07-05-2026	N/A	14-05-2026	14-05-2026	Government of the Philippines (current year's budget)	74,200.00	74,200.00	0.00	68,857.60	68,857.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-07	Procurement of IT Equipment and consumables for the conduct of School-based Training of Teachers on the Revised K to 12 Curriculum Implementation Phase 3	Katrezia Fiel G. Macawile	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2026	N/A	20-05-2026	20-05-2026	Government of the Philippines (current year's budget)	17,340.00	17,340.00	0.00	17,340.00	17,340.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-04-08	Procurement of Training Materials for School Based Training of Teachers on the Revised K to 12 Curriculum Phase 3 Implementation	Katrezia Fiel G. Macawile	No	Section 34 Small Value Procurement	N/A	29-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-05-2026	06-05-2026	07-05-2026	N/A	14-05-2026	14-05-2026	Government of the Philippines (current year's budget)	90,600.00	90,600.00	0.00	81,260.00	81,260.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
K12 2026-05-09	Procurement of Tarpaulin for School-based Training of Teachers Venues	Katrezia Fiel G. Macawile	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2026	N/A	18-05-2026	18-05-2026	Government of the Philippines (current year's budget)	4,200.00	4,200.00	0.00	4,200.00	4,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

K12 2026-05-10	Procurement of Additional Customized Training Kit with ID Lace and Jacket for participants of School-based Training of Teachers on the Revised K to 12 Curriculum Implementation Phase 3 - Supply and Delivery	Katrezia Fiel G. Macawile	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/S	N/S	N/A	N/A	N/A	N/A	N/A	19-05-2026	19-05-2026	Government of the Philippines (current year's budget)	11,049.00	11,049.00	0.00	11,049.00	11,049.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
MEET25 2026-01-01	Procurement of Food Catering Services Packed meals Lunch Only Event: 2026 RAAM Medical and Dental Assessment of Delegations, Screening, and Accreditation of Delegation Documents	Miguel R. Melendres	No	Section 34 Small Value Procurement	N/A	06-01-2026	N/A	N/A	09-01-2026	09-01-2026	N/A	09-01-2026	12-01-2026	12-01-2026	N/A	23-01-2026	23-01-2026	Government of the Philippines (current year's budget)	18,400.00	18,400.00	0.00	18,400.00	18,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
MEET25 2026-01-02	Procurement of Food Catering Services Buffet, Breakfast, AM Snacks, Lunch, PM Snacks, Dinner Event: 2026 Regional Athletic Association Meet interview of Athletes, Coaches, Assistant Coaches and Chaperons	Miguel R. Melendres	No	Section 34 Small Value Procurement	N/A	26-01-2026	N/A	N/A	29-01-2026	29-01-2026	N/A	29-01-2026	29-01-2026	30-01-2026	n/a	10-02-2026	10-02-2026	Government of the Philippines (current year's budget)	16,500.00	16,500.00	0.00	16,500.00	16,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
MEET25 2026-01-03	Procurement of Soft ball balls for the Division Training for the 2026 Regional Athletic Association Meet	Miguel R. Melendres	No	Section 34 Small Value Procurement	N/A	27-01-2026	N/A	N/A	03-01-2026	30-01-2026	N/A	30-01-2026	02-02-2026	05-02-2026	n/a	02-03-2026	02-03-2026	Government of the Philippines (current year's budget)	9,300.00	9,300.00	0.00	9,000.00	9,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
MEET25 2026-01-04	Procurement of ID card for 2026 RAAM	Miguel R. Melendres	No	Section 34 Small Value Procurement	N/A	27-01-2026	N/A	N/A	30-01-2026	30-01-2026	N/A	30-01-2026	02-02-2026	03-02-2026	N/A	06-02-2026	06-02-2026	Government of the Philippines (current year's budget)	4,755.00	4,755.00	0.00	4,260.48	4,260.48	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
MEET25 2026-05-05	Procurement of Transportation Rental for 2026 Palarong Pambansa	Miguel R. Melendres	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2026	N/A	30-05-2026	30-05-2026	Government of the Philippines (current year's budget)	39,200.00	39,200.00	0.00	39,200.00	39,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PFSS-NATO 2026-01-01	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 35.9 Lease of Real Property and Venue	N/A	15-02-2026	N/A	N/A	22-01-2026	22-01-2026	N/A	22-01-2026	22-01-2026	23-01-2026	26-01-2026	05-02-2026	05-02-2026	Government of the Philippines (current year's budget)	1,710,000.00	1,710,000.00	0.00	1,710,000.00	1,710,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PFSS-NATO 2026-01-02	Procurement of Drugs and Medicines Supply and Delivery for the conduct of 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-02-2026	N/A	03-02-2026	03-02-2026	Government of the Philippines (current year's budget)	12,785.00	12,785.00	0.00	12,785.00	12,785.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PFSS-NATO 2026-01-04	Procurement of Lease of Real Property and Venue, for Men's Artistic Gymnastics Event: 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 35.9 Lease of Real Property and Venue	N/A	15-01-2026	N/A	N/A	20-01-2026	20-01-2026	N/A	21-01-2026	22-01-2026	23-01-2026	n/a	04-02-2026	04-02-2026	Government of the Philippines (current year's budget)	29,400.00	29,400.00	0.00	28,391.65	28,391.65	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PFSS-NATO 2026-01-05	Procurement of Lease of Real Property and Venue, for Billiards Event: 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 35.9 Lease of Real Property and Venue	N/A	15-01-2026	N/A	N/A	20-01-2026	20-01-2026	N/A	21-01-2026	22-01-2026	23-01-2026	n/a	04-02-2026	04-02-2026	Government of the Philippines (current year's budget)	29,400.00	29,400.00	0.00	28,391.65	28,391.65	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PFSS-NATO 2026-01-06	Procurement of Lease of Real Property and Venue, for Archery Event: 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 35.9 Lease of Real Property and Venue	N/A	15-01-2026	N/A	N/A	20-01-2026	20-01-2026	N/A	21-01-2026	22-01-2026	23-01-2026	n/a	04-02-2026	04-02-2026	Government of the Philippines (current year's budget)	5,340.00	5,340.00	0.00	5,335.00	5,335.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PFSS-NATO 2026-01-08	Procurement of NATO Sports Kit - Supply and Delivery Event: 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 32 Direct Acquisition	N/A	15-01-2026	N/A	N/A	20-01-2026	20-01-2026	N/A	22-01-2026	22-01-2026	23-01-2026	n/a	03-02-2026	03-02-2026	Government of the Philippines (current year's budget)	66,300.00	66,300.00	0.00	60,604.80	60,604.80	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLP-LRP25 2026-02-01	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: ARAL Connect Enhancing Teachers' Competence in Reading and Literacy Focusing on Storytelling for Key Stage 1 Learners	Emily L. Belanio	No	Section 35.9 Lease of Real Property and Venue	N/A	16-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	20-02-2026	23-02-2026	23-01-2026	n/a	06-03-2026	06-03-2026	Government of the Philippines (current year's budget)	560,000.00	560,000.00	0.00	560,000.00	560,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLP-LRP25 2026-02-02	Procurement of Food Catering Services Buffet, AM Snacks, Lunch, PM Snacks Event: Orientation on the Administration of EOSY Assessment	Noel Anclado	No	Section 34 Small Value Procurement	N/A	12-02-2026	N/A	N/A	13-02-2026	13-02-2026	N/A	13-02-2026	16-02-2026	18-02-2026	N/A	19-02-2026	19-02-2026	Government of the Philippines (current year's budget)	31,500.00	31,500.00	0.00	31,500.00	31,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLP-LRP25 2026-04-03	Procurement of Paper Supplies for Administration of the Senior High School Literacy and Numeracy Assessments for Grade 11 Learners in SY 2025-2026	Angelo D. Uy	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2026	n/a	20-05-2026	20-05-2026	Government of the Philippines (current year's budget)	58,650.00	58,650.00	0.00	58,650.00	58,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLP-LRP25 2026-05-04	Procurement of Food Catering Services Packed, AM Snacks, Lunch, PM Snacks Event: Aral Tutors Capability Enhancement Program (Batch 1) (LSB Funded and DOLE GIP Tutors)	Noel Anclado	No	Section 34 Small Value Procurement	N/A	22-05-2026	N/A	N/A	27-05-2026	27-05-2026	N/A	27-05-2026	28-05-2026	29-05-2026	N/A	04-06-2026	04-06-2026	Government of the Philippines (current year's budget)	61,180.00	61,180.00	0.00	61,180.00	61,180.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLP-LRP25 2026-05-05	Procurement of Printing Services for the Reading Materials for Key Stage 1 & 2 Tutor's Guide	Noel Anclado	No	Section 34 Small Value Procurement	N/A	22-05-2026	N/A	N/A	27-05-2026	27-05-2026	N/A	27-05-2026	28-05-2026	29-05-2026	N/A	04-06-2026	04-06-2026	Government of the Philippines (current year's budget)	29,394.00	29,394.00	0.00	18,814.00	18,814.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SBFP25 2026- 01-01	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: Program Implementation Review of Division School-based Feeding Program (SBFP) SY 2025-2026	Brenda Igos	No	Section 35.9 Lease of Real Property and Venue	N/A	26-01-2026	N/A	N/A	29-01-2026	29-01-2026	N/A	29-01-2026	28-05-2026	30-01-2026	N/A	13-02-2026	13-02-2026	Government of the Philippines (current year's budget)	444,000.00	444,000.00	0.00	444,000.00	444,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SBFP25 2026- 05-02	Procurement of Dental Suspension - Sodium Fluoride with Bristle brush applicator for the Implementation of School-based Feeding Program - Supply and Delivery	Maria Leliani S. Coronado	No	Section 34 Small Value Procurement	N/A	03-06-2026	N/A	N/A	12-05-2026	12-05-2026	N/A	12-05-2026	13-05-2026	14-05-2026	15-05-2026	28-05-2026	28-05-2026	Government of the Philippines (current year's budget)	111,000.00	111,000.00	0.00	87,667.80	87,667.80	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SBFP25 2026- 05-03	Procurement of Multivitamins Syrup for the Implementation of School-based Feeding Program - Supply and Delivery	Maria Leliani S. Coronado	No	Section 34 Small Value Procurement	N/A	06-05-2026	N/A	N/A	12-05-2026	12-05-2026	N/A	12-05-2026	14-05-2026	26-05-2026	N/A	24-06-2026	24-06-2026	Government of the Philippines (current year's budget)	359,220.00	359,220.00	0.00	338,265.50	338,265.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

SBFP25 2026-05-04	Procurement of various supplies and equipment for the implementation of School-based Feeding Program - Supply and Delivery	Maria Leilani S. Coronado	No	Section 34 Small Value Procurement	N/A	08-05-2026	N/A	N/A	14-05-2026	04-05-2026	N/A	14-05-2026	18-05-2026	26-05-2026	N/A	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	132,580.00	132,580.00	0.00	110,740.00	110,740.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-02	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: ADARNA HOUSE, INC.- Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	16-03-2026	23-03-2026	N/A	06-04-2026	06-04-2026	Government of the Philippines (current year's budget)	10,788.00	10,788.00	0.00	10,788.00	10,788.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-03	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: BOOKS ON WHEELS ENTERPRISES, INC. - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	20-02-2026	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	26-03-2026	06-04-2026	N/A	17-04-2026	17-04-2026	Government of the Philippines (current year's budget)	39,850.00	39,850.00	0.00	39,850.00	39,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-04	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: CBE PUBLISHING, INC.- Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	23-03-2026	27-03-2026	N/A	07-04-2026	07-04-2026	Government of the Philippines (current year's budget)	22,030.00	22,030.00	0.00	22,030.00	22,030.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-05	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: CENTRAL BOOK SUPPLY, INC.- Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	11-03-2026	24-03-2026	N/A	30-03-2026	30-03-2026	Government of the Philippines (current year's budget)	27,000.00	27,000.00	0.00	27,000.00	27,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-06	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: INSPIRATION PUBLISHING CO. - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	16-03-2026	18-03-2026	N/A	30-03-2026	30-03-2026	Government of the Philippines (current year's budget)	58,375.00	58,375.00	0.00	58,375.00	58,375.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-07	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: LAMPARA PUBLISHING HOUSE, INC. - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	11-03-2026	30-03-2026	N/A	07-04-2026	07-04-2026	Government of the Philippines (current year's budget)	38,998.50	38,998.50	0.00	38,998.50	38,998.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-08	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: SIBS PUBLISHING HOUSE, INC. - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	30-03-2026	13-04-2026	N/A	28-04-2026	28-04-2026	Government of the Philippines (current year's budget)	9,525.00	9,525.00	0.00	9,525.00	9,525.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-09	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: ST. MARY'S PUBLISHING CORPORATION - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	16-03-2026	26-03-2026	N/A	16-04-2026	16-04-2026	Government of the Philippines (current year's budget)	180,200.00	180,200.00	0.00	180,200.00	180,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-02-10	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: WS PACIFIC PUBLICATIONS, INC. - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	06-03-2026	19-03-2026	24-03-2026	N/A	31-03-2026	31-03-2026	Government of the Philippines (current year's budget)	88,810.00	88,810.00	0.00	88,810.00	88,810.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

SLR 2026-02-11	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: PHOENIX PUBLISHING HOUSE, INC. - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	18-03-2026	30-03-2026	13-04-2026	N/A	28-04-2026	28-04-2026	Government of the Philippines (current year's budget)	168,890.00	168,890.00	0.00	168,890.00	168,890.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SLR 2026-03-12	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: CUNANAN MAP HOUSE- Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-03-2026	27-03-2026	N/A	27-03-2026	30-03-2026	06-04-2026	N/A	22-04-2026	22-04-2026	Government of the Philippines (current year's budget)	51,960.00	51,960.00	0.00	51,960.00	51,960.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
VFD 2026-02-01	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: Cavite Youth Leaders' Convergence Cum 2026 Pagsibol: Student Leadership Training	Lovely Joy De Guzman	No	Section 35.9 Lease of Real Property and Venue	N/A	19-02-2026	N/A	N/A	12-02-2026	12-02-2026	N/A	12-02-2026	13-02-2026	16-02-2026	N/A	20-02-2026	20-02-2026	Government of the Philippines (current year's budget)	180,000.00	180,000.00	0.00	180,000.00	180,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
BHS 2026-04-01	Procurement of Ferrous Sulfate, 65 mg. for Secondary Female Learners from Grade 7 - 12 and ALS - Supply and Delivery	Brenda A. Igos	No	Section 34 Small Value Procurement	N/A	27-04-2026	N/A	N/A	30-04-2026	30-04-2026	N/A	05-05-2026	06-05-2026	12-05-2026	N/A	18-05-2026	18-05-2026	Government of the Philippines (current year's budget)	124,992.00	124,992.00	0.00	121,968.00	121,968.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
BPLP25 2026-04-01	Procurement of Food Catering Services (Packed Meal, AM Snack and Lunch Only Event: Conduct of 2026 Brigada Eskwela Division Kick-off Coordination Meeting	Miguel R. Melendres	No	Section 34 Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	28-04-2026	29-04-2026	30-04-2026	N/A	05-05-2026	05-05-2026	Government of the Philippines (current year's budget)	8,750.00	8,750.00	0.00	8,750.00	8,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
BPLP25 2026-05-02	Procurement of various materials for Brigada Eskwela	Miguel R. Melendres	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-05-2026	N/A	01-06-2026	01-06-2026	Government of the Philippines (current year's budget)	12,485.00	12,485.00	0.00	12,485.00	12,485.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
TRUST 2026-01-01	Procurement of Food Catering Services (Packed meals, AM Snacks, Lunch, PM Snacks Event: Division Training for the R4A CALABARZON 2026 Reconfigured Regional Schools Press Conference	Fragilyn B. Rafael	No	Section 34 Small Value Procurement	N/A	06-02-2026	N/A	N/A	09-01-2026	09-01-2026	N/A	09-01-2026	09-01-2026	12-01-2026	N/A	20-02-2026	20-02-2026	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	120,000.00	120,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Total Allotted Budget of Procurement Activities	64,469,143.19	64,469,143.19	0.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
---	---------------	---------------	------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
CY2024 BEFF GBLDN-01	CY2024 Basic Education Facilities Fund (BEFF) Conservation and Restoration of Gabaldon School Building at Sabang Elementary School	Aiza M. Bulaon	No	Competitive Bidding	01-03-2024	13-03-2024	21-03-2026	N/A	April 2, 2024	April 3, 2024	29-04-2024	03-05-2024	09-12-2024	19-12-2026	23-06-2025	ONGOING	ONGOING	Government of the Philippines (current year's budget)	21,481,580.08	21,481,580.08	0.00	15,021,854.56	15,021,854.56	0.00	1. Commission on Audit 2. Division Federation of Parents-Teachers Association in Dasmariñas City 3. Philippine Constructors Association, Inc.	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	N/A	On-going: Target date of completion: July 25, 2026

GASS 2026-01-02	Procurement of Purified Drinking Water - Supply and Delivery	Ryan Ashley B. Rollan Administrative Services	No	Section 34 Small Value Procurement	N/A	21-01-2026	N/A	N/A	26-01-2026	26-01-2026	N/A	26-01-2026	26-01-2026	27-01-2026	n/a	180 CD	180 CD	Government of the Philippines (current year's budget)	18,720.00	18,720.00	0	18,720.00	18,720.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going
HRTD 2026-06-01	Procurement of Lease of Real Property and Venue, Live-in, Accommodations, Board and Lodging, Banquet Service Event: Curriculum in Harmony: Strengthening Content and Pedagogy of Revised K-to 10 Curriculum Across Learning Areas	Cesar Chester O. Relleve	No	Section 35.9 Lease of Real Property and Venue	N/A	29-06-2026	N/A	N/A	06-07-2026	06-07-2026	N/A	07-07-2026	07-07-2026	07-07-2026	N/A	ONGOING	ONGOING	Government of the Philippines (current year's budget)	2,268,000.00	2,268,000.00	0.00	2,268,000.00	2,268,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going / to be conducted on September
GASS 2026-03-21	Procurement of Petroleum Fuel (Diesel), Oil, and Lubricant Products for official government vehicles in the City Schools Division of Dasmariñas - SDO proper for Fiscal Year 2026	Ryan Ashley B. Rollan	No	Direct Retail of Purchase of Petroleum Fuel, Oil and Lubricant Products	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	15-05-2026	N/A	ONGOING	ONGOING	Government of the Philippines (current year's budget)	506,000.00	506,000.00	0	506,000.00	506,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going
SLR-KS1 2026-05-01	Printing Services for the Reading Materials for Key Stage I (Kindergarten to Grade 3) Learners for SY 2026-2027 - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 27 Competitive Bidding	N/A	25-05-2026	N/A	N/A	15-06-2026	16-06-2026	26-06-2026	29-06-2026	30-06-2026	09-07-2026	13-07-2026	30 CD	ONGOING	Government of the Philippines (current year's budget)	5,587,950.00	5,587,950.00	0.00	3,228,554.82	3,228,554.82	0.00	1. Commission on Audit 2. Division Federation of Parents-Teachers Association in Dasmariñas City 3. Dasmariñas City Chamber of Commerce and Industry	26/05/2026	26/05/2026	26/05/2026	26/05/2026	26/05/2026	N/A	for delivery
SBFP 2026-06-01	Procurement of CY2026 School-Based Feeding Program – Supply and Delivery of Nutritious Food Products	Maria Leilani S. Coronado	No	Section 27 Competitive Bidding	N/A	25-06-2026	N/A	N/A	15-07-2026	N/A	N/A	N/A	N/A	N/A	N/A	92 CD	N/A	Government of the Philippines (current year's budget)	40,334,478.00	40,334,478.00	0.00	0.00	0.00	0.00	1. Commission on Audit 2. Division Federation of Parents-Teachers Association in Dasmariñas City 3. Dasmariñas City Chamber of Commerce and Industry	29/06/2026	29/06/2026	29/06/2026	29/06/2026	29/06/2026	N/A	On-going active posting
SBFP 2026-06-02	Procurement of CY2026 School-Based Feeding Program – Supply and Delivery of Hot Meals Commodities	Maria Leilani S. Coronado	No	Section 27 Competitive Bidding	N/A	25-06-2026	N/A	N/A	15-07-2026	N/A	N/A	N/A	N/A	N/A	N/A	92 CD	N/A	Government of the Philippines (current year's budget)	12,331,474.00	12,331,474.00	0.00	0.00	0.00	0.00	1. Commission on Audit 2. Division Federation of Parents-Teachers Association in Dasmariñas City 3. Dasmariñas City Chamber of Commerce and Industry	29/06/2026	29/06/2026	29/06/2026	29/06/2026	29/06/2026	N/A	On-going active posting
HRTD 2026-06-03	Procurement of Training Materials for Curriculum in Harmony: Strengthening Content and Pedagogy of Revised K-to 10 Curriculum Across Learning Areas	Cesar Chester O. Relleve	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ONGOING	ONGOING	Government of the Philippines (current year's budget)	3,995.00	3,995.00	0.00	3,995.00	3,995.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	for delivery
														Total Allotted Budget of On-going Procurement Activities				82,532,197.08	82,532,197.08	0.00	21,047,124.38	21,047,124.38	0.00									
CANCELLED PROCUREMENT ACTIVITIES																																
DLP 2025-12-03	Procurement of Learners' Test booklets and Answer Sheets for the conduct of Dynamic Learning Program Pilot Implementation Assessment (Post-test)	CID Angelo D. Uy	No	NP-53.9 - Small Value Procurement	N/A	05-12-2025	N/A	N/A	09-12-2025	N/A	N/A	09-12-2025	10-12-2025	11-12-2025	12-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	278,946.00	278,946.00	0.00	271,972.35	271,972.35	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled as per DepEd Central Office

SLR 2026-02-01	Procurement of Supplementary Learning Resources (SLRs) for School Libraries Published by: ABIVA PUBLISHING HOUSE - Supply and Delivery (Goods)	Leylanie V. Adao	No	Section 31 Direct Contracting	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	122,320.00	122,320.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Non-responsive as to documentary requirements (Certificate of Exclusive Distributorship)
PSSS-NATO 2026-01-03	Procurement of Sports Materials - Supply and Delivery for the conduct of 2026 National Accreditation of Technical Officials (NATO)	Miguel R. Melendres	No	Section 32 Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,250.00	11,250.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No longer needed by the End-user since the floor venue is already suitable for sports activities.

Prepared by:
JESSICA V. GRIMALDO
BAC Secretariat

Recommended for Approval by:
GABRIEL L. GO
BAC Chairperson

APPROVED:
ELIAS A. ALICAYA, JR.
Head of the Procuring Entity